
RAMP Final Design Direction

July 28, 2015



RAMP Up Ridgway

• 90% Design Completed

• Need to inform design and project completion

• Public Meeting: August 19 at 5:30 

• August – October: finish design and budget• August – October: finish design and budget

• December – Bid Project

• February 2016 – Award Project

• March 15ish, 2016 – Begin Construction



Agenda for Tonight

Key Design Decision Points:

• Roadway Materials for Downtown 
Streets

• Railroad Street Parking Lot

• Construction Phasing preferences

• Roadway Striping

Direction on “Discretionary” Items 

• Flexibility in when/how the 
contractor works

• Incentive payment for early 
completion

• Roadway Striping

• Pedestrian Crosswalk Highway 
Signs

• Clinton Street Sidewalk:
– Extension / Reduction of sidewalk 

from the CO Boy to the south side 
of Clinton Street from Cora Street 
to Cora/Laura alley

– Sherbino Theater Request for 
Sidewalk Section

completion

• Highway & Street Lighting

• Railroad Street: Charles to 
Otto

• Removal of sidewalk on one 
side of Highway 62 from 
Amelia to Laura Street

• Other “discretionary items”



Roadway Materials

Options:
1. Asphalt/ Chip Seal:

a. Asphalt Standard Hot Mix 

b. Asphalt with Red Chip Seal

c. Asphalt with Glass

d. Asphalt Color/ Imprintd. Asphalt Color/ Imprint

e. Asphalt Thermoplastic Covering

f. Standard Chip Seal

g. Micro Surfacing

h. Stone on Stone Aggregate

2. Concrete:
a. Concrete: Colored, Stamped, Color

b. Concrete Roadbase Mix (Soil Stabilization) 

c. Pervious Pavers/ Pavements



Asphalt:

Red Chip Seal



Standard Hot Mix Asphalt



Asphalt: Glass (Glasphalt)



Asphalt: Color/ Imprint



Asphalt: Themoplastic Covering



Asphalt: Chip Seal



Asphalt: Micro Surfacing



Asphalt: Stone on Stone Aggregate



Concrete: 

Standard, 

Stamp, Color



Concrete: Roadbase Mix



Concrete: Pervious Pavers/ Pavements



Asphalt Gravel Interface



Railroad Street Parking Lot



Phasing Preferences

Special Events:

Telluride Bluegrass (June)

Ridgway Concert Series (July)

WCA Arts Weekend (Aug)

Road Closures:

Not more than 3 weeks for full closure

Timing:

Build the downtown streets (Lena, Cora, Laura, Clinton) 
first from March-June during utility work on SH 62



Town Street Striping



Pedestrian 

Crosswalks: 

Highway SignageHighway Signage



Clinton Street Sidewalk



“Discretionary” Items

1. Flexibility in when/how the contractor works

2. Incentive payment for early completion

3. Removal of sidewalk on one side of Highway 
62 from Amelia to Laura Street62 from Amelia to Laura Street

4. Railroad Street: Charles to Otto

5. Highway and Street Lighting

6. Laura Street

7. Other “discretionary items”



Project Scope





Highway Lighting: Typical



Highway Lighting: Downtown



Town Street Lighting



Laura Street



Public Meeting - Wednesday, August 19, 2015

Location: Ridgway Town Hall, 201 N. Railroad Street

Time: 5:30 pm


